CAPITAL IMPROVEMENT PROJECTS INFORMATION
IDL.AND

Feel 2Le Eseng..! TRADEWINDS UTILITY PROJECT
Opinion of Probable Cost: N/A
Planned Start Date: 3/1/2014 Authorized Funding Amount: $2,341,020.00
Construction Cost: $2,213,896.00
Planned End Date: 12/1/2015 Project Photo:
Project Type: Utilities VIEW FROM NORTH END OF PROJECT

Project Limits: Thomason Dr. to Gateway Plaza

Project Phase: Completed

Next Activity: Project Complete

Project Scope: To install new sewer main
and waterline extensions
within street easements.

Point of Contact:
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Contractor: Whitewater Construction

6640 Old Mexia Road
Waco, TX 76705
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Comments: Project completed on time and

on budget.
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